

KEY MILESTONES TIMELINE

LOCAL GOVERNMENT ELECTIONS SCOTLAND 4 MAY 2017 (All Products)

	DAY	DATE	TIME	TASK	ACTION	COUNCIL ALERT	OWNER
JAN	FRI	27 Jan	10:00	Live Election available on EasyPrint			Project Team
	FEB	WED	1 Feb	* By 11:00	Variable data confirmed – order screen confirmed and locked down	◆	
FRI		3 Feb	*By 10:00	Envelope data confirmed - Royal Mail Licences and exact corresponding addresses and postcodes confirmed to match Royal Mail Order.			Council (RO)
			*By 10:00	EasyPrint poll card / mailer proofs showing variable data confirmed	◆		Council (RO)
			*By 15:00	Outer envelope proofs & envelope B proofs uploaded to EasyPrint			Project Team
MON		6 Feb	12:00	Printer poll card / Mailer proofs showing variable data uploaded to EasyPrint			Project Team
			14:00	Envelope & Envelope B Proofs signed off	◆	◆	Council (RO)
TUE		7 Feb	Deadline	March update registration application deadline			ERO
TUE/ WED/ THUR		7/8/9 Feb	By 15:00	Revised mailer Reproofing Printer Proofs showing variable data (if required)		◆	Project Team
THUR		9 Feb	By 17:00	Printer poll card / Mailer proofs showing variable data signed off	◆	◆	Council (RO)

	DAY	DATE	TIME	TASK	ACTIO N	COUN CIL	OWNER
FEB	FRI - TUES	10 Feb – 14 Feb		Test data uploaded to EasyPrint – Ballot Book, Candidate, Absent Vote Data, data reports signed off	◆		Council (RO)
				Test Candidate proofing confirmed on EasyPrint	◆		Council (RO)
	MON	13 Feb		Envelope B, Outer Envelope and Envelope A sent to Royal Mail for approval.			Project Team
	THUR	16 Feb	*By 17:00	Test proofs mailer/ballot papers available on EasyPrint	◆	◆	Project Team
	FRI	17 Feb		Test proofs signed off on EasyPrint	◆	◆	Council (RO)
	FRI / WED	17 Feb / 1 March		2 nd Mock election if required by councils			Project Team
MARCH	WED	1 March	Publication	Publication of March Update			ERO
				Sample Postal Vote Statements Produced and Dispatched to all customers			Project Team
	THUR	2 March	12:00	1 st upload of poll card data to suppliers			ERO
			17:00	1 st Upload Poll Card data & sign off data report when processed (Idox)	◆	◆	Council (RO) (Idox customers)
	FRI	3 March	10:00	1 st Run Poll Card proofs uploaded to EasyPrint	◆		Idox
14:00			1 st Poll card proofs signed off	◆	◆	Council (RO) (Idox customers)	

	DAY	DATE		TIME	TASK	ACTION	COUNCIL ALERT	OWNER
MARCH	MON	13 March	-35	Deadline Publication (Midnight)	Publication of Notice of Election (Direction 3)			Council (RO)
	TUE/ WED	14/15 March			1 st Run of poll cards dispatched (Direction 4)	◆		Idox customers
	MON	20 March	-30	Deadline (Midnight)	FIENA registration application deadline			ERO
	TUE	28 March	-24	Deadline	FIENA application determination deadline			ERO
				*15:00	Live Ballot book data uploaded to EasyPrint & data report signed off	◆	◆	Council (RO)
	WED	29 March	-23	Publication	FIENA published			ERO
				Deadline (Midnight)	SIENA registration application deadline			ERO
					Live Candidate data uploaded to EasyPrint	◆		Council (RO)
	WED	29 March		By 19:00	Confirm Candidate Proofing	◆	◆	Council (RO)
	THUR	30 March		**10:00	Deadline to Confirm Candidate Proofing	◆	◆	Council (RO)
				13:00	Ballot paper printer proofs uploaded		◆	Project Team
				17:00	Ballot paper proofs signed off	◆	◆	Council (RO)






	DAY	DATE		TIME	TASK	ACTION	COUNCIL ALERT	OWNER	
APRIL	FRI	31 March	-19	By 16:00	1 st Upload of Absent Voter (to include all AVs approved for registered electors as at 29 March FIENA) data	◆	◆	ERO	
					Data report signed off	◆		Council (RO)	
	MON	3 April			12:00	FIENA poll card data upload			ERO
					By 11:00	1 st Run Mailer proofs uploaded to EasyPrint for sign off		◆	Project Team
					By 13:00	2 nd Upload of Poll Card data & sign off report when processed	◆		Council (RO) (Idox customers)
					By 15:00	1 st Mailer proofs signed off	◆		Council (RO)
					By 15:00	2 nd Poll card proofs uploaded on EasyPrint for sign off		◆	Idox
					By 17:00	2 nd Poll card proofs signed off on EasyPrint	◆		Council (RO) (Idox customers)
	TUES	4 April		By 12:00	Electronic copy of ballot papers available to download from EasyPrint		◆	Project Team	
	THUR	6 April			Deadline (Midnight)	Siena application determination deadline			ERO
						2 nd Poll cards dispatched for delivery	◆		Idox
	FRI	7 April		Publication	SIENA published			ERO	
MON/TUE	10/11 April		By 15:00	1 st Live inspection boxes signed off / Site visits complete (staggered between 10 th & 11 th April)	◆		Council (RO)/ Project Team		

	DAY			TIME	TASK	ACTION	COUNCIL ALERT	OWNER
APRIL	MON	10 April		10:00	Interim data upload (include all AV's approved from registered electors as at 7 April SIENA)	◆		ERO
				10:30	Data report signed off			Council (RO)
	MON	10 April		14:00	Proofs uploaded		◆	Project Team
				16:00	Proofs signed off	◆		Council (RO)
	THURS	13 April			1 st run Mailers dispatched to Royal Mail (registered electors as at 29 March)	◆	◆	Project Team
	FRI	14 April			Scanned copies of live inspection packs sent to councils & signed off (if required)	◆	◆	Project Team
					Interim run – Dispatched to Royal Mail (registered electors as at 7 April)	◆		Project Team
	Mon	17 April	-12	Deadline (Midnight)	Final election Notice of Alteration (FENA) application deadline			ERO
	TUE	18 April	-11	Deadline (17:00)	Deadline for applications to vote by post or to change existing absent vote details (e.g. cancellation, redirection of ballot papers etc..)			ERO
				Between 17:00 – 21:00	Third (FENA) – Upload Absent voter Data File / poll card data file	◆		ERO
				Once Processed	Sign off data report	◆	◆	Council (RO)
	WED	19 April	-10	** Deadline By 10:00	Deadline to upload 3rd run Absent Voter Data File to Idox (To ensure dispatch date of 25 th April for 3 rd run Postal Packs)	◆		ERO
				**Deadline By 10:30	Deadline to sign off data report			Council (RO)
				By 11:00	Poll card file and sign off data report (if required)			Council (RO) (Idox customers)

	DAY			TIME	TASK	ACTION	COUNCIL ALERT	OWNER
APRIL	WED	19 April	-10	By 14:00	3 rd run Mailer Proofs		◆	Project Team
					Poll card proofs uploaded to EasyPrint			Idox
				** Deadline By 16:00	3 rd run Mailer Proofs signed off	◆		Council (RO)
				** By 17:00	3 rd run poll card proofs signed off			Council (RO) (Idox customers)
	MON	24 April	-7		Final live inspection box delivered and signed off / Site visit completed	◆		Council (RO) / Project Team
					3 rd Upload Poll cards dispatched	◆		Idox
	TUE	25 April	-6		FENA poll cards issued			ERO
					FENA applications determination deadline			ERO
					Final Postal Packs dispatched to Royal Mail / Station Ballot Books delivered to Council	◆		Project Team
	TUE	25 April	-6	Deadline (17:00)	Deadline for applications to vote by proxy			ERO
	WED	26 April	-5	Publish	FENA published			ERO
	THURS	4 May	0	07:00 – 22:00	Polling Day			Council (RO)
				17:00	Emergency proxy for disability, occupation, service or employment			ERO
				21:00	Correction of clerical errors to registers			ERO
		N/A		Rejected AV data to ERO's (strictly due to sealing)			Council (RO)	

Definitions: **FIENA – First Interim Electoral Notice of Alteration**
 SIENA – Second Interim Electoral Notice of Alteration
 FENA – Final Election Notice of Alteration

Colour Coding:

ERO	
RO	
eCount Project Team	
Idox poll card customers	
Mock Election	

AV packs/poll cards for electors verified post 18/19 April i.e. will be issued locally by ROs; similarly proxy poll cards.

****Item times shown with an ** are deadlines for receipt of data or sign off of proofs / data reports. Dispatch dates cannot be guaranteed unless these deadlines are met. If ROs are having any difficulties with respect to the deadlines they must contact their print controller immediately.**